

		<b>DAYS</b>	<b>START</b>	<b>END</b>	<b>Responsible unit</b>
<b>1</b>	<b>Preparation activities</b>				
1.1	Review of questionnaire	60	01/09/2017	24/11/2017	Social Statistics
1.2	Stakeholders Workshop	2	24/01/2018	25/01/2018	Social Statistics & SFO
1.3	Integration of stakeholders inputs	5	29/01/2018	02/02/2018	Social Statistics
1.4	Submitting questionnaire to DP	1	02/02/2018	02/02/2018	Social Statistics
1.5	Development of CAPI questionnaire	148	02/02/2018	30/06/2018	DP
1.6	Finalisation of Questionnaire and edit rules	30	01/12/2018	30/01/2018	Social Statistics
1.7	Testing	10	01/07/2018	10/07/2018	Social Statistics & SFO
<b>2</b>	Advocacy & Publicity (Pilot and Main Fieldwork)	257	01/02/2018	16/10/2018	Communication
<b>3</b>	Procurement of materials	210	01/02/2018	30/08/2018	Finance, Admin & Log and SFO
<b>4</b>	<b>Pilot testing</b>				
4.1	Field staff recruitment	11	02/07/2018	13/07/2018	HR & SFO
4.2	Training of the Core Team	4	16/07/2018	20/07/2018	Social Statistics & SFO
4.3	Training for pilot testing	4	23/07/2018	27/07/2018	Social Statistics & SFO
4.4	Deployment of CAPI - Pilot	3	27/07/2018	29/07/2018	IT & DP
4.5	Listing and household selection for pilot	6	29/07/2018	04/08/2018	Social Statistics & SFO
4.6	<b>Reference Night</b>		<b>05-Aug-18</b>		
4.7	<b>Pilot test fieldwork/data collection</b>	<b>6</b>	<b>06/08/2018</b>	<b>12/08/2018</b>	<b>Social Statistics &amp; SFO</b>
4.8	Review of pilot exercise				Social Statistics
4.9	prepare raw data for SM viewing				DP
4.10	DP data primary validation				DP
4.11	SM assess data				Social Statistics
4.12	SM & DP incorporate change all relevant docs and applications				Social Statistics & DP
4.13	Configuration and deployment of Tablets				IT & DP
4.14	Tablet configuration				IT & DP

<b>5</b>	<b>ENUMERATION PHASE</b>				
5.1	Recruitment of Field Staff	167	01/03/2018	15/08/2018	HR & SFO
5.2	Refresher training	4	27/08/2018	31/08/2018	Social Statistics & SFO
5.3	Deployment of CAPI - Main training	3	31/08/2018	02/09/2018	IT & DP
5.4	Training of Field Staff - Main field work	12	02/09/2018	14/09/2018	Social Statistics & SFO
5.5	Deployment of CAPI - Main fieldwork	3	14/09/2018	16/09/2018	IT & DP
5.6	Deployment of Field Staff	2	14/09/2018	15/09/2018	SFO
5.7	Listing and Selection of Households	14	16/09/2018	30/09/2018	Social Statistics & SFO
5.8	<b>Reference Night</b>			<b>30-Sep-18</b>	
<b>5.9</b>	<b>2018 NLFS Survey Field work</b>	<b>15</b>	<b>01/10/2018</b>	<b>16/10/2018</b>	<b>Social Statistics &amp; SFO</b>
<b>6</b>	<b>POST-ENUMERATION ACTIVITIES</b>				
6.1	Data Processing activities (primary validation)		18/10/2018	30/12/2018	Social Statistics & DP
6.2	Raw Dataset		18/10/2018	30/12/2018	DP
6.3	Data Cleaning, Edit (secondary validation)		18/10/2018	30/12/2018	Social Statistics & DP
6.4	Data Analysis & Report writing for Labour Report		02/01/2019	31/01/2019	Social Statistics
6.5	Reviews and Release of Labour Force report		01/02/2019	28/03/2018	Social Statistics